

~~CONFIDENTIAL~~

Approved For Release 2002/03/25 : CIA-RDP86-00244R000300010004-9  
1 May 72  
BS/OL

Preliminary Master Plan Schedule

- 16 June 1972 - Complete all preliminary master plan drawings and draft environmental impact description (ready for internal review at this point)
- 19 June 1972 - Start internal review
- 14 July 1972 - End internal review
- 17 July 1972 - Make minor corrections and adjustments to drawings and draft environmental impact description

NOTE: If any major changes are brought about during the review stage, the 26 July submission date would have to be advanced at least one month.

- 26 July 1972 - Submit preliminary master plan and draft environmental description to NCPC (6 weeks prior to 6 Sept 1972)
- 9 August 1972 - Submit garage drawings to NCPC (4 weeks prior to 6 Sept 1972)
- \* 6 September 1972 - Preliminary master plan presentation  
garage presentation  
concurrent presentation  
(Committee - Executive Session)
- \*\* 7 September 1972 - Preliminary master plan presentation  
garage presentation  
concurrent presentation  
(Commission - Executive Session)

\* Federal Projects Committee

\*\* Commission Hearing

Required Charts and Maps

1. Existing Land Use Plan
2. Existing Site Development Plan (includes topography)

Approved For Release 2002/03/25 : CIA-RDP86-00244R000300010004-9

~~CONFIDENTIAL~~

CONFIDENTIAL

3. Existing Circulation Plan (pedestrian and vehicular)
4. Existing Landscape Plan
5. Proposed Land Use Plan
6. Proposed Site Development Plan (includes topography)
7. Proposed Circulation Plan (pedestrian and vehicular)
8. Proposed Landscape Plan
9. Site Cross Sections of proposed conditions (2 sections)
- \*\*\*10. Aerial orientational photograph
11. Draft Environmental Impact Description

Five complete sets of all information listed above (items #1 thru #11 excluding #10) shall be supplied to NCPC on 26 July 1972.

\*\*\* Not to be included in basic drawing/data package for presentation purposes only.

CONFIDENTIAL